
Capital Improvement Project Status
Airport

Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

383 Airport Layout Plan UpdateBrandley Engineering Airport $150,000Roland Neufeld

Status Update DateProject Phase

Approved

1/2/2019Project is on hold pending the completion of the airport Obstruction Mitigation Plan Project (CIP 434).

229 The existing Airport Fuel island is in disrepair. Currently, the only way that we 
are allowed to use it is if the City staff operates the pumps thereby tying up 
staff. The project would remove the existing fuel tanks and construct a new fuel 
island west of the existing location.

Lincoln Regional Airport $868,500Roland Neufeld

Status Update DateProject Phase

Approved

1/2/2019The City has received final fuel tank plans. Engineering design of the site work necessary to install the fuel tanks is underway. It is anticipated that contracts for both the fuel tanks 
and the site work will go out to bid in the Spring of 2020.

12/6/2018The City has received final fuel tank plans. Engineering design of the site work necessary to install the fuel tanks is underway. It is anticipated that contracts for both the fuel tanks 
and the site work will go out to bid in the Spring of 2020.

230 Runway 15-33 is nearing the end of its service life and requires complete 
reconstruction. The pavement is weathering and cracks have developed, due to 
thermal expansion and contraction. The pavement maintenance analysis 
conducted in 2008 and updated in 2015 indicated that the pavements on the 
runway have a remaining life of 2 to 3 years with forecast traffic.

Lincoln Regional Airport $110,000Roland Neufeld

Status Update DateProject Phase

Approved

1/2/2019Project scope is being finalized through ongoing discussions with FAA.

12/6/2018Project is pending on a followup meeting with FAA.

Drainage
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

367 Storm Drain Repair and Replacement Various Locations $100,000Travis Williams

Status Update DateProject Phase

Approved

12/5/2018Contract was awarded for both East Avenue Storm Drain project and N Street Emergency Repair project. Work anticipated to begin in mid-December pending weather. Construction

11/7/2018The bids for East Avenue Storm Drain Improvements came in very competitive. Anticipated award of construction contract at the November 13th City Council Meeting. 

In addition to the East Avenue work, a storm drain line failed on N Street resulting in a road surface failure. Engineering staff received quotes on this time critical work and is 
proposing an emergency contract to City Council at the November 13th City Council Meeting.

Bidding / Award of Contract

181 Lakeview Farms Vol. Storage Phase 1 - bring into operation Waltz Road between N Dowd and Wheatland Road $2,325,000Roland Neufeld

Status Update DateProject Phase

Approved

1/2/2019Work on the 65% plans is underway.
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Drainage
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

181 Lakeview Farms Vol. Storage Phase 1 - bring into operation Waltz Road between N Dowd and Wheatland Road $2,325,000Roland Neufeld

Status Update DateProject Phase

Approved

12/6/2018The 30% plans were recently submitted and reviewed.

428 Markham Ravine Tributary Maintenance Drainage ditch south of Joiner Park from pedestrian bridge to northern 
limits

$90,000Alan Mitchell

Status Update DateProject Phase

Approved

11/27/2018Topo completed, and information will be used for detailed channel cross-sections and hydraulic model Design

11/7/2018KASL Task Order approved, and they are commening with design and permitting, with the intention of construction being completed before winter 19/20. Design

295 There are numerous areas in downtown Lincoln that experience flooding during 
storm events. In some instances, the flooding is a result of lines that are in need 
of maintenance but have no access points. This project will identify the storm 
drain lines that are prone to flooding and construct new manholes as access 
points for maintenance and inspection.

Areas with limited access for maintenance. $120,000Travis Williams

Status Update DateProject Phase

Approved

12/5/2018Storm drain manhole repair is being evaluated on 9th/B Street where an existing manhole is failing. Plans will be developed for competitive bidding.

Park
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

415 McBean Pool Site Access Improvements to comply with ADAAG 65 McBean Park Drive $130,000Andrew Kellen

Status Update DateProject Phase

In Construction

12/31/2018The contractor's surveyor has completed the staking request for the new improvements, and the City met with the contractor on the 28th of December to confirm limits of 
removal. The contractor is scheduled to begin operations on January 3rd, and will be working the Community Center and McBean Pool projects simultaneously.

Construction

12/5/2018The construction contract was awarded to Vanguard Construction on November 13th. Staff has met with the contractor for the pre-construction meeting and is coordinating the 
start of construction between forecasted rain events.

Construction

11/8/2018The award of contract is scheduled to go before City Council on the November 13th agenda. The pre-construction meeting will be scheduled following approval by Council. 
Construction is anticipated to start late November.

Bidding / Award of Contract

416 Existing parking lot surface needs rehabilitation.  Parking lot needs expanded to 
accommodate demand and make room for solid waste recycle bins.  (Design 
only 18/19)

Joiner Park $40,000Alan Mitchell

Status Update DateProject Phase

Approved

11/27/2018Scoping meeting will be held December 10th, and design should start after first of the year (2019). Design

11/7/2018No Change
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Park
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

414 Replacement of current backstop and fence to the left and right field corners 
respectively at the Lincoln Little League field.  The fencing surrounding the 
backstop needs to be replaced with minimum 20-ft high fence for the 
protection of spectators from foul balls.  Also, the fencing from the backstop to 
the left and right field corners is in need of replacement as well.

Little League Field
D and 3rd

$38,000Alan Mitchell

Status Update DateProject Phase

Approved

11/27/2018Bid opening was held 11/15.  Bids exceeded budget, and staff is considering next steps for council action in January. Bidding / Award of Contract

11/7/2018Notice to Bid was advertised.  Pre-Bid meeting was held 11/30 and bid opening is on 11/15. Bidding / Award of Contract

TBD This project will add a 20-foot net to the south side of the McBean Baseball 
Stadium to help deter foul balls from landing onto private properties 
(backyards).

McBean Stadium
3rd and D

$50,000Alan Mitchell

Status Update DateProject Phase

Approved

11/27/2018Bid opening was held 11/15.  Bids exceeded budget, and staff is considering next steps for council action in January. Bidding / Award of Contract

11/7/2018Notice to Bid was advertised.  Pre-Bid meeting was held 11/30 and bid opening is on 11/15. Bidding / Award of Contract

256 In 2017 Foskett Park was evaluated for ADA compliance and several barriers 
were identified.  The purpose of this project is to begin the process of repairing 
the identified barriers from the evaluation report. Some of the items to be 
repaired include:
* Restroom fixtures, accessories (i.e. grab bars, toilet seat covers, paper towel 
holder, garbage cans, hand dryers, mirrors, dispensers, sink height)
* Restroom has inadequate clear floor space for maneuvering: toilet, lavatory, 
entry door.

Items to be repaired will be dependent on cost of work it is assumed years 1-2 
will focus on the restrooms with the years 3-5 focused on the path of travel, 
parking lot, detectable warning, and slope remedies.

Foskett Park $20,000Alan Mitchell

Status Update DateProject Phase

Approved

11/27/2018 In December, staff will meet with a rep from Public Restroom Company re findings in the 3 restrooms they manufactured and supplied.  After that a plan for completing the rest of 
the repairs will be developed.

Design

11/7/2018Findings have been reviewed with Public Services staff, and they will make some of the remedies.  Staff will meet with a rep from Public Restroom Company re findings in the 3 
restrooms they manufactured and supplied.  After that a plan for completing the rest of the repairs will be developed.

Design

Public Facilities
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

373 & 405 Twelve Bridges Library Improvements - Awnings and Site Access Improvements Twelve Bridges Library $225,000Alan Mitchell

Status Update DateProject Phase

Approved

11/27/2018No Change Design
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Public Facilities
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

373 & 405 Twelve Bridges Library Improvements - Awnings and Site Access Improvements Twelve Bridges Library $225,000Alan Mitchell

Status Update DateProject Phase

Approved

11/7/2018No Change. Design

431 Painting of interior walls, update/upgrade floor in main entry, replace stage 
curtains, replace damaged formica face on stage and add new classroom dividers

Community Center $90,000Alan Mitchell

Status Update DateProject Phase

Pending Funding

11/7/2018No Action Taken

432 Community Center Site Access Improvements to comply with ADAAG 
requirements

Community Center 2010 1st Street: provide exterior on-site 
improvements to comply with ADAAG requirements

$165,000Andrew Kellen

Status Update DateProject Phase

In Construction

12/31/2018The contractor's surveyor has completed the staking request and the City met with contractor onsite to confirm removal limits on the 28th. The contractor will be removing the 
main driveway between the school and the Community Center starting Wednesday January 2nd, along with the accessible parking stalls near the entrance to the Community 
Center. The front row of parking stalls, which includes the accessible stalls and staff parking stalls, will be closed during construction to provide a staging area for construction.

Construction

12/5/2018The construction contract was awarded to Vanguard Construction on November 13th. Staff has met with the contractor for the pre-construction meeting and is coordinating the 
start of construction between forecasted rain events.

Construction

11/8/2018The award of contract is scheduled to go before City Council on the November 13th agenda. The pre-construction meeting will be scheduled following approval by Council. 
Construction is anticipated to start late November.

Bidding / Award of Contract

386 Transit Stop Improvement Project Various existing transit stops throughout the city $283,000Alan Mitchell

Status Update DateProject Phase

Approved

11/27/2018No change Bidding / Award of Contract

11/7/2018Additional funds identified and are available.  Budget augnmentation and PS&E approval will go to Council 12//11.  Project will be advertised with base bid (11 locations) and 
additive alternate (6 locations).  Bid opening slated for February 2019.

Design

274 The existing flat roof is over 20 years old and is beginning to deteriorate which  
requires considerable maintenance. The existing roof would be replaced with a 
new pvc single-ply design.

Community Center - 2010 1st St. $135,000Alan Mitchell

Status Update DateProject Phase

Approved

11/27/2018Final construction documents are alsmost ready for bid call, which will occur after the first of the year. Bidding / Award of Contract

11/7/2018Stantec completed 90% design plans, which staff is reviewing.  Plans and Specs should be ready to bid in January. Design

273 During first rains of the season PD staff identified multiple leaks in the existing 
foam coated roof above the lobby at the station's facility. Staff acquired quotes 
for repairs and upon start of this project, repairs were found to be very 
extensive. Necessary paths were made to get through the winter months but 
ultimately the roof needs to be repaired properly. This additional work would 
include a new roof over the existing one at a cost of approx. $40,000 for 
construction and $6,000 for design/management.

Police Department - 770 7th Street $46,000Alan Mitchell

Status Update DateProject Phase

Approved
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Public Facilities
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

273 During first rains of the season PD staff identified multiple leaks in the existing 
foam coated roof above the lobby at the station's facility. Staff acquired quotes 
for repairs and upon start of this project, repairs were found to be very 
extensive. Necessary paths were made to get through the winter months but 
ultimately the roof needs to be repaired properly. This additional work would 
include a new roof over the existing one at a cost of approx. $40,000 for 
construction and $6,000 for design/management.

Police Department - 770 7th Street $46,000Alan Mitchell

Status Update DateProject Phase

Approved

11/27/2018Final construction documents are alsmost ready for bid call, which will occur after the first of the year. Bidding / Award of Contract

11/7/2018Stantec completed 90% design plans, which staff is reviewing.  Plans and Specs should be ready to bid in January. Design

Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

353 Auburn Ravine Bridge Replacement @ McBean Park DriveQuincy Engineering Auburn Ravine Bridge at McBean Park Dr. $500,000Roland Neufeld

Status Update DateProject Phase

Approved

1/2/2019Project design is underway.

12/6/2018An amendment to Quincy Engineering's contract extending the term of service until December 31, 2020 was approved by City Council on November 12th.

Project design is underway.

354 Lincoln Blvd Improvements Phase II and HSIPMark Thomas Phase 2 - McBean Park Dr. to 1st Street
HSIP - Sterling Pkwy to 7th Street

$1,315,000Araceli Cazarez

Status Update DateProject Phase

Approved

12/5/2018The contractor will commence work at the intersections of 3rd & Lincoln Blvd and McBean Park Drive and Lincoln Blvd mid to late December upon confirming delivery of the signal 
poles.  The latest projected delivery date provided by the manufacturer was December 28th.

Construction

11/16/2018PG&E has been completing the raising/lowering of their utility boxes as required for the project.  The Contractor is still scheduled to begin work the first week of December. Construction

354 & 418 Lincoln Blvd Improvements Phase III At grade railroad crossings Ferrari Ranch Road, 1st, 3rd, 5th, 6th, and 
7th Streets

$265,000Araceli Cazarez

Status Update DateProject Phase

Approved

12/31/2018UPRR undergoing staffing changes making communication and obtaining answers difficult.  A conversation was last had between City staff and UPRR representative on December 
12th regarding cost estimate and tie program going on in the City.  A letter on behalf of UPRR was expected by the end of the week from UPRR summarizing the phone 
conversation; nothing has been received.

Design

12/5/2018City staff is still awaiting response from UPRR.  Several outreach attempts have been made to different UPRR staff of varying roles/responsibilities. Design

11/16/2018The main UPRR contact has been laid off and the City are now in communication with the new project manager.  Staff is still waiting for the revised cost estimate. Design

375 Twelve Bridges Dr and Joiner Pkwy Slurry SealOmni-Means (Design Engineer) Twelve Bridges Dr. from Industrial to Sierra College and Joiner Pkwy 
from City limits to 1st St.

$218,546Lindy Childers

Status Update DateProject Phase

In Construction
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Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

375 Twelve Bridges Dr and Joiner Pkwy Slurry SealOmni-Means (Design Engineer) Twelve Bridges Dr. from Industrial to Sierra College and Joiner Pkwy 
from City limits to 1st St.

$218,546Lindy Childers

Status Update DateProject Phase

In Construction

12/6/2018Engineering is continuing to work on project closeout and anticipates bringing the NOC to City Council in January. Notice of Completion

419 City Hall parking lot ADA upgrades Public parking lot adjacent to City Hall and sidewalk between 6th and 
7th on the east side of F St

$150,000Andrew Kellen

Status Update DateProject Phase

In Construction

12/31/2018The contractor has completed the concrete work for the new sidewalks and accessible parking pad. The conform asphalt paving was rescheduled to January 4th due to weather 
impacts. Striping and signage is currently scheduled for January 14th, but the contractor is working to improve on this date.

Construction

12/5/2018The construction contract was awarded to TJR Resources on November 13th. Staff has met with the contractor for the pre-construction meeting and construction began Monday 
December 3rd. The front row of parking at the City Hall parking lot on F Street has been closed to accommodate construction activity and will be re-opened as soon as possible.

Construction

11/8/2018The award of contract is scheduled to go before City Council on the November 13th agenda. The pre-construction meeting will be scheduled following approval by Council. 
Construction is anticipated to start late November.

Bidding / Award of Contract

421 Crosswalk Enhancement Various Locations Various locations near schools throughout the City and McBean Park $297,500Araceli Cazarez

Status Update DateProject Phase

Approved

12/31/2018Construction began the week of December 17th with the contractor on-site at all three locations.  The curb ramps and sidewalk work will be completed within the next couple of 
weeks and then no activities until the sign poles are delivered which have a 26 week lead time.

Construction

11/16/2018The construction contract was awarded for the base bid locations however in having further discussions with the School District they'd like to have the crosswalk at 3rd & M Streets 
enhanced instead of 3rd & N Street.  The School District has agreed to pay for the cost differential and staff will be requesting a budget augmentation at the December Council 
meeting to proceed with the change so the City will pay the contractor and the School District will reimburse the City.

Construction

422 Conversion of the westbound intersection approach to a configuration with 
dual through and dual left-turn lanes to improve level of service and reduce 
delays.

Ferrari Ranch & Caledon Circle intersection $105,000Roland Neufeld

Status Update DateProject Phase

In Construction

1/2/2019Thee new signal pole and mast arm have been delivered. Construction activity is anticipated to begin in early January.

12/6/2018Thee new signal pole and mast arm are expected to be delivered in the month of December, allowing for construction to begin.

423 Conversion of overhead utility lines and facilities to underground PGE R20A Alley between 5th & 6th St just east of Lincoln Blvd $45,000Araceli Cazarez

Status Update DateProject Phase

Approved

12/31/2018There have been no updated provided by PG&E.  They are still assuming construction to begin in Summer of 2019. Design

12/5/2018There have not been any updates provided by PG&E.  They are still anticipating construction to occur in summer 2019. Design

11/16/2018PG&E is about 90% complete with design; with construction tracking toward Summer of 2019. Design

391 1st Street Rehabilitation from Lincoln Blvd. to R St.R.E.Y. Engineers First Street from Lincoln Blvd. to R St. $1,382,000Lindy Childers

Status Update DateProject Phase

Approved
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Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

391 1st Street Rehabilitation from Lincoln Blvd. to R St.R.E.Y. Engineers First Street from Lincoln Blvd. to R St. $1,382,000Lindy Childers

Status Update DateProject Phase

Approved

12/6/2018Staff completed 65% review of the project plans.  Design engineer is working on final design and project specifications.
Revisions to the Archeological Survey Report and a Historic Property Survey Report for cultural resources have been resubmitted to Caltrans and staff is awaiting approval.

297 The current culvert crossing has failed and a large void is developing under the 
road where soil is being washed away. This project would expose the failed 
pipe, make any repairs necessary and backfill the trench and any voids under 
the road surface.

On Gladding Road at the crossing of Markham Ravine. $75,000Travis Williams

Status Update DateProject Phase

Approved

12/5/2018Project continues to be hampered by high water levels, but plans are being developed to include bypass pumping which will allow repairs to be completed without the need of dry 
weather.

298 The project consists of various types of rehabilitation of the existing roadway 
surface, including crack seal, areas of base repair, segments of slurry seal, and 
segments of overlay.     The project limits are on Joiner Parkway, from Moore 
Road to Venture. 
Various ADA improvements will be constructed throughout the project limits.

Joiner Parkway $300,000Lindy Childers

Status Update DateProject Phase

Approved

12/6/2018The RFP for engineering services was advertised on November 15, 2018, and proposals are due on December 13, 2018.  Proposal evaluation will occur in December.  Due to federal 
funding requirements, there will be a submittal to Caltrans prior to bringing the Contract to City Council for award.

Pre-Design

329 Joiner Parkway needs to be expanded from two lanes to four lanes in order to 
meet future traffic demands.  A bicycle lane and sidewalk will be installed on 
the west side of Joiner Parkway. A traffic signal will be installed at both the 
Westview and Fieldstone intersections. The existing two lanes of Joiner Parkway 
will receive a 2" overlay. Storm water treatment facilities will be required to be 
constructed as part of the city's MS4 permit. Additionally, the missing sidewalk 
on Fieldstone Drive will be constructed as part of this project.

East Joiner Parkway $650,000Roland Neufeld

Status Update DateProject Phase

Approved

1/2/2019Work on the 30% plans is underway.

12/6/2018Design is underway.

331 Pothole repairs will be made on various streets throughout the City that are not 
on a near term cycle for street resurfacing or utility replacement. Full pavement 
removal and replacement (dig-outs) will be utilized to ensure that the repairs 
will hold up long term.

Various locations around the City. $250,000Andrew Kellen

Status Update DateProject Phase

Notice Of Completion

12/31/2018Notice of Completion was approved by City Council during the December 11th regular session. Notice of Completion

12/5/2018The Notice of Completion for the Pothole Repair Project is scheduled to go before City Council on December 11th. Notice of Completion

11/8/2018The pothole repair project has been completed and staff was able to work with the contractor to repair additional areas of Fiddyment Road beyond the original scope of work. The 
project is anticipated to go before City Council in December for Notice of Completion.
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Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

355 The city receives approximately $45,000 per year in Local Transportation Funds 
(LTF) to be used for bicycle and pedestrian projects. This money will be put 
towards improving the City of Lincoln's bicycle network as outlined in the 
current Bicycle Transportation Plan update which is expected to be completed 
in the spring of 2018.

Citywide $45,000Roland Neufeld

Status Update DateProject Phase

Approved

1/2/2019The 30% plans have been completed. Design of the 65% plans is underway.

12/6/2018Design is ongoing. The project is anticipated to go out to bid in the Spring of 2019.

438 Public safety is an issue during pick up and drop off times in front of Creekside 
Oaks Elementary School. Poor circulation and minimal parking onsite have 
created a situation whereby vehicles are making mid-block u-turns while school 
children are crossing the street. In a temporary effort to mitigate the situation, 
delineators were placed down the center of the street to prevent the mid-block 
u-turns. While this has improved the situation, the delineators have been a 
target of vandalism on three occasions in the six months since they have been 
in place, creating a headache for Public Services. This project proposes a long 
term solution whereby the travel lanes would be shifted to the south, 
eliminating parking on the south side of the street to prevent mid-block 
pedestrian crossings, and a drive-through pick up and drop off zone would be 
created on the north side of the street, protected by a vertical curb. Class II 
bicycle lanes would also be installed in both directions.

First Street $215,000Roland Neufeld

Status Update DateProject Phase

Approved

1/2/2019The 90% plans were submitted and reviewed. Final plans are anticipated to go before City Council in late February for approval and authorization to bid.

12/6/2018The 65% plans were submitted and reviewed. Final plans are anticipated by the end of the year.

Wastewater
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

396 Markham Ravine Sewer RehabilitationPonticello Enterprises Markham Ravine Sewer Area $290,000Travis Williams

Status Update DateProject Phase

In Construction

12/5/2018Punch list work is being addressed by the contractor pending dry weather. Construction

11/7/2018Final punchlist has been provided to the contractor. Scheduling work and preparing the notice of completion. Construction

411 WWTRF Expansion Phase 1 - expand capacity by 1.2 mgd with addition of 
Oxidation Ditch and related components

Stantec WWTRF $1,540,000Araceli Cazarez

Status Update DateProject Phase

Approved

12/31/2018The project design documents for Phase 1 of the expansion project are completed.  The next step is to execute the pre-qualification process to ensure qualified contractors will bid 
the project.  Also, the City will be taking the next steps necessary for funding the construction of the project.

Design
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Wastewater
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

411 WWTRF Expansion Phase 1 - expand capacity by 1.2 mgd with addition of 
Oxidation Ditch and related components

Stantec WWTRF $1,540,000Araceli Cazarez

Status Update DateProject Phase

Approved

12/5/2018The project design documents for Phase 1 of the expansion project are completed.  The next step is to execute the pre-qualification process to ensure qualified contractors will bid 
the project.  Also, the City will be taking the next steps necessary for funding the construction of the project.

Design

425 Silver Spur Sanitary Sewer Lift Station replacement Silver Spur Circle $400,000Alan Mitchell

Status Update DateProject Phase

Approved

11/27/2018Stantec recently completed analysis of two options - refurbish existing lift ation or abandon and convert to gravity sewer.  Staff is considering the options and capital costs vs. life-
cycle costs.

Report Preparation

11/7/2018Stantec working on analysis of two options, and report is due 11/16. Design

427 Aviation Blvd & Venture Dr Sewer Line - replacement of approx. 400 feet Aviation Blvd & Venture Dr $62,000Andrew Kellen

Status Update DateProject Phase

Approved

12/5/2018Plans and specifications are being finalized. Staff is preparing an estimate for construction for the City's FY 19/20 budget. If selected as a priority project, construction could begin as 
early as July 2019.

Design

11/8/2018Plans and specifications are being finalized. Staff is preparing an estimate for construction for the City's FY 19/20 budget. If selected as a priority project, construction could begin as 
early as July 2019.

Design

300 Phase 2 Reclamation - extend reclaimed water for irrigation to Machado, Peter 
Singer Park and Joiner Park

Stantec Peter Singer Park, Machado Park and Joiner Park $305,000Araceli Cazarez

Status Update DateProject Phase

Approved

12/31/2018PS&E approval will be requested from Council at the January 22nd meeting for improvements to be completed at the Joiner Park Site only.  The request for this is due to the Joiner 
Park Parking Lot Pavement project that will be happening in the next fiscal year.

Bidding / Award of Contract

12/5/2018Bid documents are ready and staff will be weighing funding options for the project as the cost of construction has increased due to additional equipment (filter, swivel-ell 
connection).  PS&E approval will be requested for bidding early 2019.

Design

11/16/2018A different filter model has been selected and final bid documents made available.  Staff will be pursuing PS&E approval from council and a budget augmentation will be needed as 
the design has included several additional appurtenances that were not originally part of the project such as the swivel-ell connections, filter, and drain line.

Design

435 "The existing sewer lines (6"", 8"", 10"") are not functioning as designed in the 
locations described below.  In one location, a sewer line passes through a storm 
drain manhole, which causes drainage to  back up.  The sewer system needs to 
be rehabilitated to reduce the frequency of maintenance and pumping out of 
the system.  1) Design and construction of O Street, north and south of First 
St. 2) Design and construction of Sixth St.: from alley west of  M St. to O St.  
Alley between N St. and O St.:  from 5th St. to 6th St. 3) Design and 
construction of First St.  From D St. to Ina Way    4) Design only of:  First Street: 
from Alley west of H St. to Alley west of J St.   Alley west of J St.: from First St. to 
2nd St.  J Street:  from First St. to 2nd St.  Hollingswort Dr. (west of J St.):  south 
of First St.  "

R.E.Y. Engineers Replacement of approximately 3000 linear feet of sewer line in three 
locations (see Limits)

$1,898,500Alan Mitchell

Status Update DateProject Phase

Approved

11/27/2018No change Design
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Wastewater
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

435 "The existing sewer lines (6"", 8"", 10"") are not functioning as designed in the 
locations described below.  In one location, a sewer line passes through a storm 
drain manhole, which causes drainage to  back up.  The sewer system needs to 
be rehabilitated to reduce the frequency of maintenance and pumping out of 
the system.  1) Design and construction of O Street, north and south of First 
St. 2) Design and construction of Sixth St.: from alley west of  M St. to O St.  
Alley between N St. and O St.:  from 5th St. to 6th St. 3) Design and 
construction of First St.  From D St. to Ina Way    4) Design only of:  First Street: 
from Alley west of H St. to Alley west of J St.   Alley west of J St.: from First St. to 
2nd St.  J Street:  from First St. to 2nd St.  Hollingswort Dr. (west of J St.):  south 
of First St.  "

R.E.Y. Engineers Replacement of approximately 3000 linear feet of sewer line in three 
locations (see Limits)

$1,898,500Alan Mitchell

Status Update DateProject Phase

Approved

11/7/2018Design underway with coordination of other utilities and as-built improvements. Design

436 This project will consist of the rehabilitation/replacement of sewer main, service 
laterals, and sewer manholes in the area east of the Lincoln High School.  These 
improvements will precede the roadway repaving and reconstruction that is 
anticipated to take place in summer 2019. This project will replace 
approximately 4,000 linear feet of sewer mains, 11 manholes and 100 service 
connections.

H, I and J Streets between 9th Street and 6th Street and 7th, 8th and 9th 
Streets between H and J Streets

$1,750,000Roland Neufeld

Status Update DateProject Phase

Approved

1/2/2019Design is ongoing.

12/6/2018Design is ongoing.

Water
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

135-FY16/17 Water Distribution System RehabilitationUnknown High School Area $1,598,000Andrew Kellen

Status Update DateProject Phase

In Construction

12/31/2018The contractor has completed the pavement restoration and striping placement for the project and has completed the majority of the punch list items. Due to the winter weather, 
the slurry seal placement on H Street has been postponed until weather improves closer to spring. Notice of Completion will go before coucil immediately following the placement 
of slurry seal.

Construction

12/5/2018The contractor has completed all of the connections and the new water system is fully in service. Pavement restoration has been underway since last week and is anticipated to be 
completed by the middle of next week if the weather remains clear. A punch list for the project is being developed by staff, which will include minor corrections for the contractor. 
The project is anticipated to go before City Council for notice of completion in January of 2019.

Construction

11/8/2018The testing and disinfection process for the new water main and services has been successfully completed. The contractor has been working diligently on making the connections 
from the new system to the existing system, which will continue throughout the end of next week. Water service interruptions will be ongoing until the connections are complete 
and notifications will continue to be distributed to the affected residents. Once the connections are completed, the contractor will begin working on the restoration of surfaces, 
which includes pavement restoration. The project is currently anticipated to be completed early to mid-December.

Construction

410 Downtown Waterline & Street ReplacementBennett A , B, C, D from 7th to 9th
8th from E to D Street
9th from D to C Street

$260,000Andrew Kellen

Status Update DateProject Phase

Notice Of Completion
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Water
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

410 Downtown Waterline & Street ReplacementBennett A , B, C, D from 7th to 9th
8th from E to D Street
9th from D to C Street

$260,000Andrew Kellen

Status Update DateProject Phase

Notice Of Completion

12/31/2018Notice of Completion was approved by City Council on November 13th. Notice of Completion

11/8/2018The Notice of Completion is on the November 13th City Council agenda for approval. Notice of Completion

307 30 inch PCWA Pipeline (Phase III)Ubora Southeasterly City Limit between Fuente Place and Conspiracy Point 
reservoir

$7,866,000Dane Schilling

Status Update DateProject Phase

In Construction

1/2/2019T&S Consstruction is under contract and a notice to proceed was issued on November 27th. No activities are anticipated over the holidays. PCWA is continuing to review and return 
material submittals. Construction activity is anticipated to begin in late January or early February.

Construction

12/5/2018T&S Construction is under contract and a notice to proceed was issued on November 27th. PCWA is currently reviewing material submittals. Construction activity is anticiapted to 
begin in January.

Construction

394 Water mains at Verdera North (36-inch Pipeline to Twelve Bridges Drive)Bennett Engineering Twelve Bridges at Catta Verdera $4,095,525Dane Schilling

Status Update DateProject Phase

In Construction

1/2/2019The 36-inch pipeline in Twelve Bridges Drive is approximately 95% complete. The remaining work of installing pipe appurtenances (ARV's and blow-offs) and final clean-up is 
anticipated to be complete by the end of February. Re-striping work on Twelve Bridges Drive will be done by others later in 2019 when weather permits.

Construction

12/5/2018The 42-inch PCWA pipeline is approximately 95% complete. The contractor has completed most of the site clean-up, the access roads and erosion control measures. The remaining 
work including pipeline appurtenances, restoration of disturbed areas, paving to the future metering station, pipe testing and final tie-in is anticipated to be complete by the end of 
February.

Construction

377 Tank #3 at Verdera North (5 MG Tank)Bennett Engineering Twelve Bridges at Catta Verdera $12,924,821Dane Schilling

Status Update DateProject Phase

Approved

1/2/2019Bids were opened on December 11th. Four bids were received, and the lowest bidder requested to withdraw their bid due to a math error. The second low bidder is prepared to be 
awarded the project. The two lowest bids were very close to the engineer's estimate. Award of contract is anticipated at the January 22nd Council Meeting. Staff will also be 
requesting a change to the construction management and inspection consultant for the project at the January 22nd Council Meeting.

Bidding / Award of Contract

12/5/2018The project is currently published for public bidding, with the bid opening scheduled for December 11th. Award of contract is anticipated on January 8, 2019.

135-FY17/18 Replace old and deteriorated water pipelines and fire hydrants that provide 
inadequate fire flows and water pressure.

R.E.Y. Engineers Waterlines will be replaced along S. Herold, East 6th, East 7th, East 8th 
and East 9th (East Ave. to S. Herold).

$1,680,000Araceli Cazarez

Status Update DateProject Phase

Approved

12/31/2018Staff is requesting PS&E approval for bidding of the project at the January 8th council meeting. Bidding / Award of Contract

12/5/2018Staff will be ready to bid the project upon Council approval in January 2019. Design

11/16/2018Bid documents have been submitted for review.  Staff anticipates requesting Council approval for PS&E and bidding the project in January 2019. Design
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Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

424 PCWA is in the design phase of a new 30 million gallon per day (MGD) water 
treatment plant at its Ophir Pump Station Site in Auburn.  The current PCWA 
staff plan is to construct the Ophir WTP in phases, with the first phase being a 
10 MGD facility.

[External Agency Infrastructure]  Placer County Water Association Water 
Treatment Plant Site at Ophir Road in Auburn

$5,000,000Ray Leftwich

Status Update DateProject Phase

Pending Funding

11/30/2018Project is on hold for approximately 10 years. No Action Taken

136 Replace old and deteriorated water pipelines and fire hydrants that provide 
inadequate fire flow and water pressure.  Repair or replace various sized water 
valves.  Replace water laterals that have a history of leaking.  This area has been 
identified as a priority due to recent water leaks, age of system and campus 
improvements to the Glen Edwards Middle School. This area also includes dated 
sewer mainlines, laterals, clean outs and manholes that are critical for 
replacement.  The project includes replacement of approximately 4,665 linear 
feet of water main and 1,300 linear feet of sewer main for the following 
boundaries: 3rd Street from O St to L St; L Street from 3rd to 1st; O Street from 
3rd to 1st.  Water and sewer improvements would be designed for Spring 2019 
construction.

Along L and O Street from 3rd to 1st and 3rd Street from O to L Street. $1,558,000Alan Mitchell

Status Update DateProject Phase

Approved

11/27/2018Affected properties are identified for notifications.  Design continues. Design

11/7/2018No change.

138 A water valve on an existing 14" PVC waterline will be removed and the 
waterline plugged. This water valve is problematic in that should it ever be 
opened or should it ever fail, the water tank would be drained. The project 
would remove the existing water valve, cap both ends of the 14" waterline, and 
backfill the trench all within an undeveloped portion of land. Additionally, an 
existing fire hydrant will be reconnected at the Catta Verdera clubhouse that 
was taken off line when a water main was abandoned.

Near the intersection of Camino Verdera and Vista De Madera in the 
Catta Verdera development & Catta Verdera Clubhouse.

$50,000Travis Williams

Status Update DateProject Phase

Approved

11/7/2018This project is currently on hold until the major waterline construction projects are complete for the season.
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